
Council Meeting of March 11, 2015

Agenda Item No.

REQUEST FOR COUNCIL ACTION

SUBJECT:      SR-68; Redwood Road& 8200 South( F-0068(54) 48—

Approve a Local Government Contract Modification between

the Utah Department of Transportation( UDOT), Project

Engineering Consultants, Ltd( PEC) and West Jordan City.

SUMMARY:   The Local Government Contract Modification to increase

funding by$ 28,901. 79 for Construction Engineering
Management services for the Redwood Road & 8200 South

project for an amount not to exceed$ 138, 137. 82

FISCAL

IMPACT: Funds are available in the Capital Roads Account. Charge to City
funds is $ 1, 956.26, or 6. 77% of the$ 28,901. 79 request.

STAFF RECOMMENDATION:

Staff recommends approval of the Local Government

Contract Modification to increase funding by$ 28, 901. 79
for Construction Engineering Management services for the
Redwood Road & 8200 South project for an amount not to

exceed $ 138, 137. 82.

MOTION RECOMMENDED:

I move to adopt Resolution No. Ir-60 authorizing the
Mayor to execute the Local Government Contract

Modification to increase funding by$ 28,901. 79 for
Construction Engineering Management services for the
Redwood Road& 8200 South project for an amount not to

exceed $ 138, 137. 82

Roll Call vote required

Prepared by:       Reviewed by:

id Murphy, P. E.       Wendell T. Rigby, P. E.
CIP Manager Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

9 1 i

Jeffery Rob' nson ryce aderlie

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

This project installed a traffic signal that is coordinated with the TRAX rail crossing, at
the intersection of Sugar Factory Road and Redwood Road.  The project also re-aligned
the intersection to prevent oncoming left turn conflicts and potential accidents. New
curb, gutter and sidewalks with new ADA ramps were included in the project.

Due to utility conflicts, a longer than expected time of construction, and unanticipated
field conditions the Engineering Firm managing the project( PEC) was required to spend
more time coordinating and inspecting the work. The amount requested is not over the
spending limit suggested by UDOT for the project and is justified by project records.

Attachments:

Resolution

Local Government Contract Modification



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. J O

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT MODIFICATION BETWEEN THE UTAH

DEPARTMENT OF TRANSPORTATION, THE CITY OF WEST JORDAN

AND PROJECT ENGINEERING CONSULTANTS, LTD

FOR THE REDWOOD ROAD & 8200 SOUTH PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the attached Local Government Contract
Modification between the City of West Jordan, Utah Department of Transportation( UDOT) and Project Engineering
Consultants, Ltd. (a copy of which is attached as Exhibit A) for additional construction engineering management
services for the Redwood Road& 8200 South Project, in an amount not-to-exceed$ 28, 901. 79; and

Whereas, the proposed contract modification between the City of West Jordan, UDOT and Project Engineering
Consultants, Ltd. for additional construction engineering management services for the Redwood Road& 8200 South

Project, in an amount not-to-exceed$ 28, 901. 79 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Local Government Contract
Modification between the City ofWest Jordan, UDOT and Project Engineering Consultants, Ltd. for an amount not-
to-exceed$ 28, 901. 79 is acceptable for the purpose of construction engineering management services for the
Redwood Road& 8200 South project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized and
directed to execute the Local Government Contract Modification between the City of West
Jordan, UDOT and Project Engineering Consultants, Ltd. For construction engineering
management services on the Redwood& 8200 South project, in an amount not-to-exceed

28, 901. 79.

Section 2.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this 11"' day of March 2015

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder



RESOLUTION NO.

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT MODIFICATION BETWEEN THE UTAH

DEPARTMENT OF TRANSPORTATION, THE CITY OF WEST JORDAN

AND PROJECT ENGINEERING CONSULTANTS, LTD

FOR THE REDWOOD ROAD & 8200 SOUTH PROJECT

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



CS FILE COPY

1 UDOT CONSULTANT SERVICES

LOCAL GOVERNMENT CONTRACT MODIFICATION

STATE OF UTAH EFFECTIVE DATE

UTAH DEPARTMENT OF TRANSPORTATION TRACKING NO.

ENGINEERING SERVICES

2013-2016 LG POOL( DIRECT SELECT)  COOP NO.

COST PLUS FIXED FEE CONTRACT NO. 14-8808

MOD No.  1

Consultant Project Engineering Consultants, Ltd
Project No.:   F-0068( 54)48

PIN Description:     SR-68; REDWOOD ROAD & 8200 SOUTH

Job/Prof. No.: 5276713C

PIN No.: 7204

Work Discipline:     Construction Engineering Management

This Modification is to be attached and made part of Contract No. 14- 8808 between West Jordan City referred to as the
LOCAL AUTHORITY, and Project Engineering Consultants, Ltd, referred to as CONSULTANT, and as approved by the
Utah Department of Transportation, referred to as DEPARTMENT.

It has been determined that contract modifications are required to complete the work specified by this Contract. The
CONSULTANT agrees to the modifications as specified below.

CONTRACT MODIFICATIONS

X]     Exhibit A- The" Services Provided by the CONSULTANT" contained in " Attachment C" to the Contract is changed.
X]     Exhibit B - The fixed fee amount, overhead rate, or hourly wages in " Attachment D, Fees" of the Contract is

revised.

X]     Exhibit B- The maximum disbursement from "Attachment D, Fees" to the Contract is increased by$ 28,901. 79 for
a new total of$ 138, 137. 82.

X]     Exhibit C - The termination date for the Contract is extended to May 31, 2015.
X]     Exhibit D— Insurance.

Other:

The parties hereto agree to abide by all provisions of the original Contract as well as the provisions of this and any
previous contract modifications.

IN WITNESS WHEREOF, they sign and cause this Contract Modification to be executed.

CONSUYI TA   - Project Engineering Consultants, Ltd UTAH DEPARTMENT OF TRANSPORTATION

I

By: 2-0- fz;-

Date Title:      E neer o Preconstruction Date

LOCAL AUTHORITY— West Jordan City DEPARTMENT Comptroller' s Office

By:     By:   /

Title:  Date Title:      Contract Administrator Date

APPROVED AS TO LEGAL FORM

Rev. 4/23/2014
West Jordan City Attorney

Date:
IAL



Contract No. 14-8808 Mod. No. 1

EXHIBIT A

Scope of Services

The Scope of Services is expanded to allow for additional work as requested by John Montoya, Region 2,
in the memorandum dated February 2, 2015 on Page 3 of this Exhibit.

For further details, see Pages 2 through 11 of this Exhibit.

Rev. 8/ 10/ 05 Exhibit A- Page 1 of 11



UDOT Consultant Services
1= 1121111  '

xx••   Contract Approval Memouwe ex,'

AW// Keeping Ulah Moving

Memo Printed on: February 2, 2015 2: 25 PM

PM Approval Date:  February 2, 2015 UDOT PM: John Montoya

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/ QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:   7204

Project No.: F- 0068(54) 48

Job/Prof:    5276713C

PIN Description:   SR-68; REDWOOD ROAD & 8200 SOUTH

CONTRACT INFORMATION

CS Admin:  Michael R. Butler

Contract No.:       14- 8808 CEM for Redwood and 8200 South

Mod No.:    1 Utility overrun has led to the need for increased CE time

Expiration Date:   May 31, 2015

Contract/Mod Amount:   $ 28, 901. 79

Fee Type:   COST PLUS FIXED FEE

Selection Method: POOL- GE/ LG ( DIRECT SELECT)

Period:       2013-2016 GE/ LG

Phase:       CONSTRUCTION ENGINEERING

Discipline:  CONSTRUCTION ENGINEERING MANAGEMENT

CONTACTS

Consultant Local Government

PROJECT ENGINEERING CONSULTANTS, LTD West Jordan City

Leo Florence Greg Davenport

986 WEST 9000 SOUTH 8000 S REDWOOD RD

WEST JORDAN, UT 84088 WEST JORDAN, UT 84088

801) 569- 5074

GREGD@WJORDAN. COM

Exhibit A
J1-     

of 1_



UDOT Consultant Services
Local Government Approval Memo

v Memo Printed on: February 2, 2015 2: 25 PM k6'

PROJECT INFORMATION

PIN:  7204

Project No.: F- 0068(54)48

Job/ Prof:   5276713C

PIN Description:  SR- 68; REDWOOD ROAD & 8200 SOUTH

CONTRACT INFORMATION

CS Admin: Michael R. Butler

Contract No.:      14- 8808 GEM for Redwood and 8200 South

Mod No.:    1 Utility overrun has led to the need for increased CE time

Expiration Date:  May 31, 2015

Contract/Mod Amount:   $ 28. 901. 79

Cumulative Amount:       1:?^. 1 17 P:,

Fee Type:   COST PLUS FIXED FEE

Selection Method: POOL- GE/ LG ( DIRECT SELECT)

Period:      2013-2016 GE/ LG

Phase:      CONSTRUCTION ENGINEERING

Discipline: CONSTRUCTION ENGINEERING MANAGEMENT

CONTACTS

Consultant Local Government

PROJECT ENGINEERING CONSULTANTS, LTD West Jordan City

Leo Florence Greg Davenport

986 WEST 9000 SOUTH 8000 S REDWOOD RD

WEST JORDAN, UT 84088 WEST JORDAN, UT 84088

801) 495-4240 801) 569- 5074

Iflorence @pec. us. com GREGD@WJORDAN. COM

I am aware of and approve the scope, schedule and budget as negotiatied by the Consultant for this
contract and presented by the UDOT PM John Montoya. I acknowledge UDOT has limits for Pool
Contracts. The limit for this contract is $ 150, 000. 00 for the life of the contract, including any and all
future modifications.

Local
l

ernment Signature Date

Exhibit A  _ 3_   of 1`_



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Executive Summary

Contract Number:   148808 Mod:    1

Project Number:     F- 0068( 54) 48 PIN:    7204 UDOT Primary Contact: John Montoya

PIN Description:     SR- 68; REDWOOD ROAD& 8200 SOUTH

Brief Description

This project includes widening of Sugar Factory Road, realignment of 8200 South, and installation of a new traffic signal

at the intersection of 8200 South and Redwood Road in West Jordan, Utah. Other aspects of the job include drainage

improvements, utility relocations, ADA ramps, curb and gutter, sidewalk, concrete flatwork and water ways, signage,

striping, and ATMS improvements. The project limits are essentially the intersection of 8200 South and Redwood Road

starting approximately 500 feet west of Redwood Road on Sugar Factory Road, and then running east along 8200 South

approximately 900 feet. The project also extends north to south roughly 800 feet along Redwood Road. The City of

West Jordan is the local government working with UDOT to contract this project.

The project schedule was originally budgeted for 60 calendar days in duration. This included a maximum of 6 main

production weeks at 5 working days per week, Monday through Friday, 8 hours per working day. Project specifications

required that time charges begin June 2, 2014, or the first day of work, whichever was first. However, work was not

able to begin until August 18, 2014 due to complications with third party utilities and delays from state furnished

materials ( see Change Order 2). Additionally, the contractor received another 19 calendar day time extension with

Change Order 4 due to unforeseen conditions and additional work items that were added to his contract. With these

changes PEC spent an additional 86 calendar days on the project which have resulted in the need for a contract

modification in order to complete the project.

Project Engineering Consultants, Ltd. ( PEC) will continue to serve as a consultant to act as UDOT' s Resident Engineer and

will confer with the construction contractor in behalf of UDOT and the City of West Jordan during the construction of this

project.  PEC will have administrative responsibility and authority to enforcecontract provisions, specifications, plans,

perform engineering and inspection for UDOT and the City as required by FHWA and UDOT construction procedures.

Project Team

There will be no subconsultants on this contract.

Exhibit A  _ of 1s_



Assumptions

The original project scope and work plan will generally remain unchanged with the exception of increasing the contract

and field time by 86 calendar days to account for third party utility/ state furnished material delays and additional

contractor time extensions per Change Orders 2 and 4, respectively. Total construction duration will now be 146 days.

Phasing

There is no phasing with this contract.

Fee Type

The type of contract requested for this contract modification is Cost Plus Fixed Fee.

Exhibit A  _ of   _



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Work Plan

Contract Number:   148808 Mod:    1

Project Number:     F- 0068( 54) 48 PIN:    7204 UDOT Primary Contact: John Montoya

PIN Description:     SR- 68; REDWOOD ROAD& 8200 SOUTH

Activity: 87C

Project Meetings:

PEC will continue to hold weekly coordination meetings with the Contractor' s construction superintendent and project

team. PEC will take minutes of the meeting for distribution. PEC will invite UDOT, utilities, and the City of West Jordan to

attend the meetings.

Utilities:

PEC will coordinate and resolve third party utility relocation delays including Rocky Mountain Power, Comcast, and

Century Link, coordinate unforeseen conditions, and help facilitate resolution of design error and omissions.

PEC will help facilitate and resolve delays with State Furnished Materials.

PEC will continue to administer the coordination and relocation of utilities in accordance with the requirements of the

2013 UDOT Construction Manual of Instruction. This coordination will include inviting the utility companies to the

preconstruction conference, and if applicable, being familiar with the required utility facility relocation plans and the

terms of the corresponding Utility Reimbursement Agreements. PEC will maintain separate files for the individual utility

companies.

PEC will inspect work performed by the utility companies for compliance with the individual agreements or franchise

agreements with the City and the Manual for the Accommodation of Utilities and the Control and Protection of State

Highway Rights of Way.  For those companies whose relocation costs require reimbursement by UDOT, PEC will maintain

daily Force Account Records of work performed by the utility companies.  PEC will monitor and document utility

relocation schedules and progress to allow evaluation and determination of impacts to the project schedule.

PEC will inspect, test, accept and document for payment utility installation or relocation work performed by the

Contractor as required by the project specifications.

Materials:

Exhibit A   _ of   _



PEC will continue to provide materials, equipment, and labor necessary to complete field laboratory testing and reporting

of materials for this construction project. The PEC materials testing team will be led by an individual who has experience

with state and federal- aid oversight and compliance. Major items of work include testing for concrete foundations,

concrete curb and gutter and flatwork, trench backfill, road base, and asphalt paving.

The testing methods and frequency will be in accordance with the UDOT Materials Minimum Sampling and Testing ( MS& T)

requirements using UDOT format.  For the duration of the contract, the laboratory will be AASHTO accredited ( AMRL

certified) and UDOT qualified and key personnel will be UDOT TTQP certified in the tests being performed. Tests will be

performed according to applicable UDOT and AASHTO procedures.

The work will be directed by the PEC Resident Engineer, with oversight by the UDOT District Engineer.  PEC will provide

test results to the UDOT Construction Oversight Engineer generally within 24 to 48 hours of placement, with time

dependent upon the material requirements. PEC will prepare and provide documentation associated with a given item

including calculations for pay reductions and incentives/ disincentives.

No material shall be incorporated in the project, or paid for, without certification or testing that assures materials meet

UDOT specifications.  PEC will collect material certificates of compliance and review compliance of materials placed.

Activity: 89C

DBE/ WBE and Labor Compliance:

The Construction Engineer will continue to administer federal DBE and Labor Compliance in the Construction Contract and

verify compliance. PEC will review required FHWA/ UDOT forms before submitting them to the Region Contracts

Specialist. Associated forms and checks include:

o Verifying reported exceptions to payroll and employee entries in UDOT certified electronic payroll system

o Checking inspector daily labor entries and compare against payroll entries to verify that subcontractors on site

have payroll input in the system

o Checking payroll entries against employees listed on UDOT form C133 Harassment, Intimidation, Coercion roster

o Inputting inspectors reports from forms C136, C131, C141 into the UDOT PDBS Civil Rights compliance log

o Comparing civil rights training hours in the system against training hours pay item quantity where applicable

o Verifying DBE item payment analysis with DBE items of work performed

Verifying trainee OJT registration dates as applicable.

Documentation:

Project filing, documentation, monthly progress reports, progress payments, change orders, and final payment will be

Exhibit A  _   of 1,_



done according to UDOT Policy and Procedures, and Manuals of Instruction. Forms and guidelines are contained in 2013

UDOT Construction Manual of Instruction.

PEC shall continue to document in a PDBS electronic device or keep notations in black ink in bound diaries which will be

entered into PDBS on a weekly basis. Survey and pay quantities shall be documented daily in bound field books

equivalent to those UDOT uses with no erasures. Pay quantities shall be measured and initiated for payment in quantity

field books or PDBS daily. Weight tickets will be collected, tallied daily, and placed in the project files. Ticket entries will

be verified, and tickets and calculation summaries will be signed and checked. Documentation will be entered into PDBS

at least weekly. Monthly progress reports shall be submitted to the Local Government. The PECResident Engineer shall

be responsible to keep daily records and time charges. Contract time suspensions will be documented by memorandum

to the Local Government. The Consultant shall prepare progress and final payments in the format provided by UDOT.

Payment will be made in accordance with contract documents and specifications.  PEC will have a laptop onsite available

for field data input.

Proiect Accounting:

The project accounting will continue to be done with UDOT' s PDBS project accounting program. PEC will stay current in

accepting pay quantities, complete accurate monthly estimates, and pay the contractor on time. The monthly estimates

will be cut off on a Saturday and submitted for payment. UDOT should receive these for payment within the following

week. Change orders will follow the UDOT standard procedures. In case of emergency, PEC will use the C- 107 form that

allows for a verbal agreement to perform the work to alleviate potential standby charges.

Exhibit A      '     0 f     \ 1



Activity: 91C

Inspection:

PEC will keep current documentation as required for federal- aid projects. Minimum daily inspection documentation may

include the following:

o Contractor' s workforce including labor, equipment, and hours worked

o Weather, site conditions, and time charges entry

o Verifying baseline and updated CPM schedule activities and their associated activity ID' s worked each day

o Documentation of other items identified on UDOT forms C111 and C111 part B

o Identifying known utility work and document reimbursable work on the UDOT form C104 for future input into theUDOT

form C193 and C193A

Interviewing employees and documenting on UDOT form C136

Verifying DBE Commercially Useful Function ( CUF) on UDOT form C141

Performing periodic bulletin board reviews and documenting on UDOT form C131

Inputting Roadway Excavation, Borrow, and Granular Borrow quantities and associated test results and locations on

UDOT form 348

o Inputting Base Course quantities and associated test results and locations on UDOT form 138

o Making daily documentation for each bid item work on UDOT' s standard Visual Inspection Report form.

and the on- site inspector will check lines and grades to ensure they are within the plan lines and grades and allowable

limits specified.

ntract time suspensions will be documented.

OT' s Project Manager and the City will be notified of change orders and overruns.

Exhibit A  _ CL of 1



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Staffing Plan
Contract Number:  14- 8808 Mod:  1

Project Number:  F- 0068(54)48 PIN:     7204 UDOT Primary Contact:  John Montoya

PIN Description:  SR- 68; REDWOOD ROAD & 8200 SOUTH

Current Proposal Approval

Employee Name Contract Job Title Education/ Certification License Number Hours Rate Rate Date

FLORENCE, LEO RESIDENT ENGINEER B. S UT-4770486 40       $ 60.00       $ 60. 00 03/ 18/ 2014

YOUNG, DANIEL QC/QA BS- CIVIL ENGINEERING UT- 354338- 2203 0       $ 52. 00       $ 52. 00 03/ 18/ 2014

ALLINGTON, MARK QC/ QC 12       $ 45. 00       $ 45. 00 NTP

INGLISH, BEN FIELD ENGINEER B. S, WAQTC# 162046 UT- 8941583-2202 80       $ 34. 00       $ 34. UU 03/ 18/ 2014

STROMBERG, JEFF SURVEY UT- 7027191 0       $ 33. 00       $ 28. 00 03/ 1812014

DAVIES, BRAD MATERIAL TECH 0       $ 25. 00       $ 26. 50 03/ 18/ 2014

DAVIS, STEVEN MATERIAL TECH BS 60       $ 26. 00       $ 26. 00 NTP

PARKER, CURTIS LAB MANAGER SOME COLLEGE 0       $ 45. 00       $ 25. 00 03/ 18/ 2014

SCHOLES, KIMBERLY DOCUMENT SPECIALIST B. S. 40       $ 22. 00       $ 22.00 03/ 18/ 2014

FOWLER, RICHARD LAB MANAGER A. S. 24       $ 20. 00       $ 20. 00 NTP

HANSEN, NATHAN INSPECTOR A. S. 60       $ 18. 00       $ 18. 00 03/ 18/ 2014

MCCARTHY, KATELYNN ADMINISTRATIVE A. S 20       $ 16. 00       $ 16. 00 03/ 18/ 2014

Total Hours for PROJECT ENGINEERING CONSULTANTS, LTD:       336

X
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PROJECT ENGINEERING CONSULTANTS, LTD

Prune

UDOT Staffing Plan
Contract Number:  14- 8808 Mod:  1

Project Number:  F- 0068(54)48 PIN:     7204 UDOT Primary Contact:  John Montoya

PIN Description:  SR- 68; REDWOOD ROAD & 8200 SOUTH

Alternate Staff

Current Proposal Approval

Employee Name Contract Job Title Education/ Certification License Number Hours Rate Rate Date

ALLINGTON, MARK FIELD MANAGER 0       $ 45. 00       $ 45. 00 06/ 16/ 2014

HARRIS, KELLY TRAFFIC ENGINEER BS UT-6049987-2202 0       $ 31. 00       $ 31. 00 07/ 03/ 2014

STEELE, PETER ECS MASTERS 0       $ 29. 50       $ 28. 50 03/ 18/ 2014

SCHOUTEN, TAMMY DOCUMENT CONTROL SPECIALIST COLLEGE 0       $ 27. 00       $ 27. 00 07/ 03/ 2014

DAVIS, STEVEN EIT ADMIN SUPPORT BS 0       $ 26. 00       $ 22. 50 03/ 18/ 2014

LODDER, JOSH SURVEY SUPPORT SOME COLLEGE 0       $ 20. 50       $ 18. 50 03/ 18/ 2014

STEWART, DAVID MATERIAL TECHNICIAN HIGHSCHOOL 0       $ 18. 00       $ 18. 00 09/ 08/ 2014

PALMER, KIEL SURVEY SUPPORT 0       $ 18. 00       $ 16. 00 03/ 18/ 2014

FOWLER, RICHARD SUPPORT A.S.   0       $ 20. 00       $ 15. 00 03/ 18/ 2014

AGUIRRE, DAKODA MATERIAL TECHNICIAN HIGHSCHOOL 0       $ 12. 00       $ 12. 00 09/ 08/ 2014

17
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Contract No. 14-8808 Mod. No. 1

EXHIBIT B

Fees

The maximum disbursement is increased from $ 109,236.03 by$ 28,901. 79 for a new total of$ 138, 137. 82
as negotiated and approved by John Montoya, Region 2, in the memorandum dated February 2, 2015 on
Page 3 of Exhibit A. The fixed fee amount is increased by$ 2, 627.44 for a new total of$ 12, 557. 99. The
overhead rate in this modification is the same as the base contract's overhead rate. The base contract

was written with a FIXED overhead rate.

For further details, see Pages 2 through 4 of this Exhibit.

Contract/Modification Amount NTP Date Notes

Base Contract 109, 236.03 3/ 18/2014 CEM for Redwood and 8200 South

Modification No. 1 28, 901. 79 Pending Utility overrun has led to the need for
increased CE time

Total 138, 137.82

Rev. 1/ 1/ 08 Exhibit B- Page 1 of 4



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Cost Proposal

Contract Number:  14- 8808 Mod:  1

Project Number:  F- 0068( 54)48 PIN:     7204 UDOT Primary Contact:  John Montoya

PIN Description:

Labor Costs

Employee Name Contract Job Title Hours Proposal Rate Labor Cost

ALLINGTON, MARK QC/ QC 12 45. 00 540. 00

DAVIS, STEVEN MATERIAL TECH 60 26. 00 1, 560. 00

FLORENCE, LEO RESIDENT ENGINEER 40 60. 00 2, 400. 00

FOWLER, RICHARD LAB MANAGER 24 20. 00 480. 00

HANSEN, NATHAN INSPECTOR 60 18. 00 1, 080.00

INGLISH, BEN FIELD ENGINEER 80 34.00 2, 720. 00

MCCARTHY, KATELYNN ADMINISTRATIVE 20 16.00 320. 00

SCHOLES, KIMBERLY DOCUMENT SPECIALIST 40 22.00 880.00

Total Hours: 336

Total Direct Labor: 9, 980. 00

Overhead:     163. 27% 16, 294.35

Total Direct Labor plus Overhead: 26, 274.35

Fixed Fee:      10. 00%  2, 627.44

Burdened Labor Cost: 28, 901. 79

Total Contract Cost:  28, 901. 79

02/02/ 2015 02:25 PM
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Hours Derivation

Contract Number:  14- 8808 Mod:  1

Project Number:  F- 0068( 54) 48 PIN:     7204 UDOT Primary Contact:  John Montoya

PIN Description:

Employee Name 87C 89C 91C Total

FLORENCE, LEO 40 0 0 40

ALLINGTON, MARK 12 0 0 12

INGLISH, BEN 80 0 0 80

DAVIS, STEVEN 0 0 60 60

SCHOLES, KIMBERLY 0 40 0 40

FOWLER, RICHARD 0 0 24 24

HANSEN, NATHAN 0 0 60 60

MCCARTHY, KATELYNN 0 20 01 20
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Hours Derivation

Contract Number:  14-8808 Mod:  1

Project Number:  F- 0068( 54)48 PIN:     7204 UDOT Primary Contact:  John Montoya

PIN Description:

87C 89C 91C Total

Firm Activity Totals: 132 60 144 336

87C 89C 91C Total

Transaction Activity 132 60 144 336

Totals:

l
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Contract No. 14-8808 Mod. No. 1

EXHIBIT C

Contract Date

The contract completion date for the project is extended to May 31, 2015 The CONSULTANT is required to finish all work
by the contract completion date.  If additional time is required to complete this project, the CONSULTANT will be required
to use the" Contract Time Extension Modification Form" located on the DEPARTMENT website.

For further details regarding the schedule, see Pages 2 through 2 of this Exhibit

Rev. 8/ 10/ 05 Exhibit C- Page 1 of 2



Project No. F- 0068( 54)48; PIN 7204

SR- 68; Redwood Road& 8200 South

Contract Modificaiton 1 Schedule

ID Task Name Duration Skirl

L
nfah 14 np 13

W.    T

1

F 1a S

n 14

M T 1W T F
14

T 1W T

1

F

4

M T

1 Begin Contract Time 1 day Mon 6/2114 Mon 6/ 2/ 141

2 85C Pre-Construction Review 44 days Tue 4/ 1/ 14 Fri 5/ 30/ 14' r

3 Third Party Utility& State Furnished Material Delays 70 days Tue 6/ 3114 Mon 9/ 8/ 141 I

4 87C Construction Management 40 days Tue 9/9114 Mon 11/ 3/1

5 89C Project Administration 40 days Tue 9/ 9114 Mon 1113/ 1

6 91C Field Inspection 40 days Tue 9/ 9/ 14 Mon 1113/ 14

7 93C Materials Testing 30 days Mon 9/22/ 14 Fri 10131114

B 97C GC/ QA Control 40 days Tue 9/ 9114 Mon 11/ 3114

9 99C Construction Closeout 65 days Tue 11/ 4/ 14 Mon 2/2/ 15

10 Construction Complete 5 days Tue 2/ 3/ 15 Mon 219115

x

r7'

I ~ tt

Task Project Summary v- w Inactive Task Duration-only 0   -- --  ! Finish- only 3

I`    
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Contract No. 14-8808 Mod. No. 1

EXHIBIT D

Insurance

As stated in the Contract Attachment B Standard Terms and Conditions, services to be provided by the CONSULTANT
under this contract are required to be covered by insurance. The CONSULTANT' S insurer must be authorized to do
business in Utah and must meet the specified A. M. Best rating or better at the time this contract is executed.  Insurance
shall be maintained in force until all activities which are required by this contract or as changed by contract modification
are completed and accepted by the DEPARTMENT.

Expiration
Each General

Additional
Insurance Waived

Date
Insurance Carrier Policy Number Occurrence Aggregate

Endorsement
Limit Limit

AUTOMOBILE LIABILITY N 11/ 1/ 2015 FOREMOST PAS004979599       $ 1, 000,000 0 Y

INSURANCE CO

EXCESS/ UMBRELLA N 11/ 1/ 2015 TRAVELERS CUP- 3614T876-       $ 5, 000, 000   $ 5, 000,000 N

LIABILITY INDEMNITY 13-47

COMPANY

GENERAL LIABILITY N 11/ 1/ 2015 TRAVELERS 680- 326M3684-       $ 1, 000, 000   $ 2, 000,000 Y

INDEMNITY TIA- 13

COMPANY

HEALTH INSURANCE HB N 9/ 30/2015 REGENCY BLUE TEMPORARY 0 0 N

331- 2009 CROSS

PROFESSIONAL LIABILITY N 5/ 24/2016 ACE AMERICAN G21675921 007       $ 1, 000, 000   $ 2, 000, 000 N

INSURANCE CO.

VALUABLE PAPERS N 11/ 1/ 2009 HARTFORD 84SWCW5968 1, 000, 000 0 N

UNDERWRITERS

WORKERS N 11/ 1/ 2015 PHOENIX XN- UB3596T34- 4-    $ 1, 000, 000 0 N

COMPENSATION INSURANCE CO 13
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